





Sample 500 People Site AERO Deployment Path

		Week 1					Week 2				Week 3					Week 4				
AERO Deployment Items	М	Т	W	Th	F	М	Т	W	Th	F	М	Т	W	Th	F	М	Т	W	Th	F
Senior Leader Workshop (1-day)	S																			
Manager Workshop (1-day)						М					М									
Advocate Workshop (4-days)							Α	Α	Α	Α		Α	Α	Α	Α					
Train the Trainer Workshop (5-days)																TtT	TtT	TtT	TtT	TtT
		Week	5		Week 6				Week 7				Week 8							
Trainer Practice with AERO Coach (5-days)	TP	TP	TP	TP	TP															
Trainer Certification (5-days)						тс	тс	тс	тс	тс										
Internal Trainers commence training																				
Integration Week (5-days)											I	I	I	I	I					
Enhanced Engagement Workshop (1-day)																	EE	EE	EE	
		Week 9				Week 10				Week 11				Week 12						
Internal Trainers continue training																				
Effective Procedure Writing Workshop (2.5-days)		Р	Р	Р																
Minor Incident Analysis Workshop (2-days)						Mi	Mi		Mi	Mi										
Sustainability Coaching & Mentoring (3-days)												SC	SC	SC						

Т

EE

Ρ

Mi

SC

W

Leggend

S	
М	
Α	
TtT	
TP	
тс	

Senior Leader Workshop (1-day) Manager Workshop (1-day) Advocate Workshop (4-days) Train the Trainer Workshop (5-days) Trainer Practice with AERO Coach (5-days) Trainer Certification (5-days) Integration Week (5-days) Enhanced Engagement Workshop (1-day) Effective Procedure Writing Workshop (2.5-days) Minor Incident Analysis Workshop (2-days) Sustainability Coaching & Mentoring (3-days) Employee Awareness Workshop (1-day)

Copyright © Equilibria USA Ltd. & Fisher IT Inc. All Rights Reserved.